Rpt-ID: RCPESPRJ Georgia Date: 05/07/2015
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0019 Pay Period: 04/01/2015
to 04/30/2015

Contract Location: Time Allowed: 1245 Days

APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 514  Days

Percent Time: 41.29
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013
1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013
AUBURN GA 30011-2437 Date Work Began: 12/07/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $32,974,957.07 Counties:
Original Contract Amount $30,991,713.23 Houston
Funds Available $22,854,592.93
Percent Complete 29.27%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $32,974,957.06 $30,991,713.22 $22,854,592.92  30.69% $322,638.05

Chief Engineer
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04/01/2015
to 04/30/2015

Project Number:

Federal State Project Number:

0008407

SR 96 - WIDENING, RECON & BRIDGE CONSTR.

CSNHS-0008-00(407)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$7,722,286.87
$1,930,571.80

Prev to Date

$7,464,176.42
$1,866,044.20

$9,652,858.67 $9,330,220.62
$467,505.47 $467,505.47
$10,120,364.14 $9,797,726.09
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$10,120,364.14 $9,797,726.09

Total Payable:

This Estimate

$258,110.45
$64,527.60
$322,638.05
$0.00
$322,638.05
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$322,638.05
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Pay Period: 04/01/2015
to 04/30/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 545
250708.280 .002
547 $501.42 $137,137.43
CSNHS-0008-00(407)
0015 205-0001 UNCLASS EXCAV CcY 173,038.000 74,479.550
2.430 5,000.000
79,479.550 $12,150.00 $193,135.31
0019 206-0002 BORROW EXCAYV, INCL MATL CcY 424,464.000 126,048.000
3.260 3,440.000
129,488.000 $11,214.40 $422,130.88
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0078 500-3101 CLASS A CONCRETE cY 797.000 167.238
507.530 407
167.645 $206.56 $85,084.87
0083 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 16,089.000 8,958.000
29.960 203.000
9,161.000 $6,081.88 $274,463.56
0088 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,305.000 1,721.000
41.050 88.000
1,809.000 $3,612.40 $74,259.45
0095 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06
0096 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,650.000 471.000
26.810 107.000
578.000 $2,868.67 $15,496.18
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Pay Period: 04/01/2015
to 04/30/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0100 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 60.000 18.000
400.150 4.000
22.000 $1,600.60 $8,803.30
0105 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 37.000 19.000
464.500 2.000
21.000 $929.00 $9,754.50
0106 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 14.000 10.000
508.350 2.000
12.000 $1,016.70 $6,100.20
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,450.000
24.650 .000
3,450.000 $.00 $85,042.50
0113 603-7000 PLASTIC FILTER FABRIC Sy 1,633.000 4,413.278
3.770 .000
4,413.278 $.00 $16,638.06
Category Amount: $40,181.63 $1,363,774.30
Category Number: 0020 EROSION CONTROL ITEMS
0171 163-0300 CONSTRUCTION EXIT EA 36.000 14.250
674.460 .750
15.000 $505.85 $10,116.90
0200 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 240.000 69.750
146.400 1.500
71.250 $219.60 $10,431.00
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 8,415.000
0.010 1,118.000
9,533.000 $11.18 $95.33
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B14671-13-000-0 Estimate Number: 0019

Date: 05/07/2015
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Pay Period:

04/01/2015

to 04/30/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0225 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 36.000 19.000
0.010 2.000
21.000 $.02 $0.21
0230 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 240.000 .000
0.010 4.000
4.000 $.04 $0.04
0250 167-1500 WATER QUALITY INSPECTIONS MO 40.000 16.000
150.000 1.000
17.000 $150.00 $2,550.00
0260 171-0030 TEMPORARY SILT FENCE, TYPE C LF 94,702.000 45,352.500
1.000 124.500
45,477.000 $124.50 $45,477.00
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
Category Amount: $1,011.19 $73,806.03
Category Number: (0060 BRIDGES
0685 500-3002 CLASS AA CONCRETE CcYy 512.000 45.960
615.250 149.539
195.499 $92,003.87 $120,280.76
0700 511-1000 BAR REINF STEEL LB 77,766.000 7,946.650
0.830 25,866.350
33,813.000 $21,469.07 $28,064.79
Category Amount: $113,472.94 $148,345.55



Rpt-ID: RCPESPRJ

Georgia

Date: 05/07/2015

User: krender Department of Transportation Page 6 of 8
Estimate Summary By Project
Contract ID: B14671-13-000-0 Estimate Number: 0019 Pay Period: 04/01/2015
to 04/30/2015
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,629.000
9.380 .000
13,629.000 $.00 $127,840.02
Category Amount: $0.00 $127,840.02
Category Number: (0070 MSE WALLS
2015 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 691.000 483.150
58.880 118.120
601.270 $6,954.91 $35,402.78
1
2025 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 2,515.000 713.900
58.880 626.700
1,340.600 $36,900.10 $78,934.53
1
2030 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 3,059.000 1,632.630
58.880 238.360
1,870.990 $14,034.64 $110,163.89
2
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 1,355.200
58.880 1,210.000
2,565.200 $71,244.80 $151,038.98
1
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 2,420.000
58.880 659.610
3,079.610 $38,837.84 $181,327.44
2
Category Amount: $167,972.29 $556,867.62
Category Number: (0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00
STEEL, 16 IN DIA, 0.250 IN THK
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60

, CLASS 200, SDR 21,PVC
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Contract ID: B14671-13-000-0 Estimate Number: 0019 Pay Period: 04/01/2015
to 04/30/2015
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00
, CLASS 350, DIP W/ RESTRAINED JOINTS
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30
, PE 3408, CTS, DR 11, HDPE (FOR CASING)
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20
16 IN
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10

18 IN
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ContractID: B14671-13-000-0 Estimate Number: 0019

Date: 05/07/2015
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Pay Period: 04/01/2015
to 04/30/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: 0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80
Project Total Amount: $322,638.05 $9,652,858.67



